SAS Superstructure Run date 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:54 PM
Client Name: CalTrans
aftrans
Daily Diary Report by Bid Item
Contract No.:  04-0120F4
04-0120F4

Diary #: 252 Const Calendar Day: 333 Date: 03-May-2013 Friday

04-SF-80-13.2/13.9

Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  05:00 pm Break: 01:00 Over Time:
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: 20-Nov-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Clear, hot

Working Day If no, explain:

Diary: Dispute
General Comments
Inspect RFI 3287R00 work. Inspect utility outlets from tower elevation 53M to 156M. Track progress of =
FWS mechanical piping and dehumidification system installion. Track progress of force account painting
of 10" and 12" DIP for installation at PS-12 locations. Misc MEP paperwork and write diaries.
04-0120F4 Bid Item: 126 0-000-000.126 COMPRESS AIR (4 NPS)
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM RICHARD KIIKVEE 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter JNM NARCISO BIAGI 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter JNM DAVID LAW 8.00 0.00 0.00 8.00 D
Di ary: Dispute
Bike Path MEP 126  0-000-000.126 —
Rick Kiickvee and Jim Perry spent the shift welding the 2 1/2" DW and 4" CA riser and tees for installation
at the south side of W2E.
Tim Esquivel and Narciso Biagi spent the shift working of connecting the 4" CA line along the north barrier
of the WB bridge between the end of the riser at the north side of W2W and PP 10.
Dave Law assisted in both these operations.
04-0120F4 Bid Item: 128 0-000-000.128 DEHUMIDIFIER SYSTEM
F.W. SPENCER AND SON, INC
Di ary: Dispute
Dehumidification System 128  0-000-000.128
Steve Gwizdak, Steve Moseley, Mark Yip, and Craig Perry spent the shift moving stainless steel ducts into
the East Anchorage Chambers, EB and WB sides, and began installing this ductwork in the EB chamber.
CCO0-045 Bid Item: 004 0-PID-ELS.045 Painting of Installed Ductile Iron Pipe
CERTIFIED COATINGS COMPANY
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 252  Date: 03-May-2013 Friday

Diary: Dispute
DIP Painting 004 0-PID-ELS.045

The CCC crew, along with new hires Rafael Serrano and Rubin Soto started placing a second coat of
Wasser Miozinc primer on 3 each 30 foot lengths of recently delivered DIP at 1000. They completed this
operation by lunch break, then cleaned their equipment. At approximately 1430, the crew began
preparation for painting the first top coat of Carboline Carboxane 2000 and were finished with the operation
at 1700. (5 hours straight time; 2 hours at time and a half)

[]

This pipe had to be painted per the requirements of CCO 45S3and the Department agreed to pay the
painting in a meeting of February 26, 2013. A copy of the ATP for CCO 43S3 was given to James
Brockman, CCC, with the paint requirements of 3-5 mils of Miozinc primer (in one to 2 coats) and 12-14
mils of Carboline Carboxane finished thickness in 3 coats. An email was sent to James B. and Bill
O'Sullivan, ABF, outlining the paint requirement and giving authorization to use CCO 187 force account
monies to pay for the painting. This painting was later changed to be charged under CCO 45S2.

CCO-187 Bid ltem: 001 0-MSI-EFA.187 MEP/Structural Interferences
F.W. SPENCER AND SON, INC

Diary: Dispute
Tower Piping 001 0-MSI-EFA.187

At 0930, | hiked up the SMS cable to the tower head then went down to Elevation 143 to inspect and buy
off the branch utility outlet installation, modified per the response to RFI 3273R00.
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